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SYNOPSIS: As part of a new cogeneration plant being built in Jacksonville, Florida, a 31-foot deep 
excavation was required to install a 173-foot by 53-foot coal unloading structure in loose to medium-jense fine sands with shallow ground water. A conventional system of excavation support would 
typically consist of installing and maintaining a dewatering system and driving sheet piles. 
~owever, due to the potential for shallow contaminated ground water at the site and a restricted 
amount of inflow treatment capacity, a nearly complete cutoff or "bathtub" structure was required. A 
system that is relatively new to the United States was designed and installed to meet the difficult 
needs of the site. The system consisted of a sheet pile perimeter wall placed in a cement-bentonite 
slurry trench, tied back with soil anchors, in conjunction with an anchored six to eight-foot thick 
soilcrete base mat installed using jet-grouting techniques. 
rhis case history provides details regarding design and installation of the anchored cutoff 
structure. Specifically, design assumptions regarding lateral earth pressures are presented along 
~ith predicted versus actual anchor loads for various construction stages. In addition, the results 
'f finite element seepage analysis of the soilcrete base cutoff, and a unique hydrostatic uplift 
inalysis are also presented. 
INTRODUCTION 
~ new cogeneration plant is being built adjacent 
to an existing paper mill. This plant is to 
furnish power to the paper mill, as well as the 
surrounding area, and is being designed to burn 
~oal transported in by rail. 
rhe plant is located adjacent to a tributary of 
:he st. Johns River near the port of 
racksonville. The coal Unloading Facility is 
vithin 100 feet of the river, and groundwater 
Lnvestigations indicated contamination 'is 
'resent that would necessitate treatment if 
iewatering was attempted. 
:he design engineers made every effort to found 
tll buildings, equipment, and utilities above 
:he groundwater level, but the Coal Unloading 
1acility required a location 31 feet beneath the 
:ubsurface due to the railroad requirements and 
lther logistical elements. A structure of this 
:ize (173' x 53') would typically require a 
:ubstantial dewatering system in the permeable 
:oils at this site, and the existing treatment 
:ystem could handle only an additional 100 GPM. 
'he fast track nature of the design and 
:onstruction, combined with the logistics 
·equired for construction management led to a 
·equest for suggestions from a specialty 
reotechnical contractor. This led to a 
lesign;construct contract which was based on 
1eeting schedule commitments and performance of 
.he structure for a lump sum price. 
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The first part of the project involved a 
detailed review of the subsurface 
investigations, specifically to evaluate the 
existence of an aquiclude within a reasonable 
depth. Since an aquiclude did not exist, the 
next course was to review the construction 
choices and economic impacts as well as the 
potential risks involved. 
All systems considered had to conform to the 
following criteria imposed by the owner: 
• No greater than 100 GPM groundwater 
withdrawal with owner furnished treatment. 
• No re-injection of groundwater permitted. 
• The plan dimensions·of the temporary pit had 
to be five feet greater than the design 
dimensions of the finished structure. 
These restrictions, combined with the site 
conditions, severely limited potential methods 
of construction, and led this design team to 
look into new technologies. The sidewalls of 
the pit would need to be strong, as well as of 
low permeability. With the soils at this site 
and the size of the pit, the bottom must also 
exhibit these characteristics. 
SUBSURFACE CONDITIONS 
Based on the results of a series of soil test 
borings (including standard penetration tests) 
and cone penetrometer tests, the subsoils 
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consisted of medium dense to very dense fine 
sand to slightly silty fine sand. The upper 
sand interval was generally poorly graded and a 
trend of increase in density with depth was 
observed. A profile of the subsurface 
conditions in the project area is included in 
Figure 1. 
A few anomalous or discontinuous zones were 
discovered in the site subsoils including loose 
sand zones, very dense cemented sand zones, and 
loose clayey sand/clayey silt zones. 
Specifically, a loose sand zone was encountered 
from elevation -5 to -10 feet, MSL in a number 
of the borings. In addition, as will be 
described in more detail in the construction 
portion of this paper, a very dense cemented 
sand zone was encountered beneath a portion of 
the site from elevation -15 to -20 feet, MSL. 
This zone had Qc values as high as 400 tsf. 
Finally, a well-graded loose clayey sand to 
clayey silt zone was found beneath a portion of 
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A very high groundwater table was observed 
during exploration and from subsequent 
piezometric readings. In general, the 
groundwater ranged from elevation 6 feet to 1 
foot, MSL. 
ENGINEERING DESIGN AND ANALYSES 
As shown on Figure 1, the construction of the 
pit called for a combination of a variety of 
specialty construction technologies, including 
slurry wall construction, sheet-pile 
installation, jet grouting, and soil anchors. 
The material parameters used in the design and 
analyses of the support system are also listed 
on Figure 1. Because the excavation and 
installation of the temporary retaining 
structure were to be performed in stages, 
different methods of analyses were selected to 
best model each stage. Computer programs 
CSHTWAL (George, 1981} and CBEAMC (Dawkins, 




. . "::' 
. ~· 





c:r,. - 120 pcf 
c:r - 65 pcf 
~ - 127.tl pcf 
¢ .. .:15' 
6 - 17' 
KA - 0.26 
K,- .1.7 
K., • 1X1o4 cm/s 
SQJLC8£7F PARAM£!£8$ 
,., = 800 p$i 
c:r- - 110 pcf 
Kw = 1x10-4cm/s 








SVBSV.RFACE PROFILE {STAGE 8 EXCA VAT/OJ{) 
Figure 1. Construction sequence and subsurface profile. 
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A summary of the methods of analyses and 
description of the various stages is included in 
Table 1. The program results included estimated 
anchor loads, deflections along the wall, and 
maximum shear and bending momenta. 
TABLE 1. summary of Methods of Analyses and 
Description of Stages 
STAGE DESCRIPTION 
Initial 14 ft. 
excavation 
Upper row anchors in 
place, second 
excavation to 26 ft. 
Two rows of anchors 
in place, excavation 








support (anchor) beam 
analyses 
Based on the results of these analyses, we 
selected anchor spacings and capacity, sheet 
pile sections, and all other structural 
components (walers, braces, welds, etc.). In 
addition, the effects of a 100-ton crane 
surcharge were modeled using Newmark's 1942 
lateral earth pressure charta. 
Other analyses for the cutoff structure included 
seepage analyses and uplift analyses to design 
the aoilcrete base mat. seepage analyses were 
performed with computer program PCSEEP (Gao-
Slope Int., 1987) which utilizes a finite 
element method to estimate inflow rates. 
Because the maximum allowable flow into the 
cutoff structure was 100 gpm, the program was 
used to estimate whether the proposed thickness 
and target hydraulic conductivity of the base 
mat could achieve this ~equirement. once the 
model was established, permeabilities and 
thickness of the soilcrete could easily be 
varied. Using a minimum factor of safety of 10, 
the soilcrete properties and thickness were 
selected. To test the model, we analyzed the 
cutoff structure without the soilcrete mat, 
which resulted in an estimated inflow of 
approximately 800 gpm. 
The final design and analyses performed for the 
cutoff structure involved estimating the ability 
of the soilcrete base mat to resist uplift 
• y • 
equlanl 





I ' I 
I b 1·11-I ; I I I 
"' 
I 
I ~ f ! 
I ~ Propoeld'J ~ Exolvallon I~ z L.Md cotr.niMj 
-T : 
LShletple 11U -1 
Fiqure 2. Site plan showing cutoff structure. 
1315 
forces. We modeled the mat as a uniformly 
loaded, one-way slab and estimated the moments 
along the span between the retaining walls. We 
then compared the maximum tensile bending 
stresses to the estimated tensile capacity of 
the soilcrete mass. 
Due to the required safety factors for uplift 
and conservatively selected tensile capacity, 
our eventual design included a variably thick 
soilcrete mat (6 feet to 7.5 feet at the center 
of the span). In addition, to reduce the 
moments across the maximum span distance (53 
feet) a series of interior mat anchors were 
installed which consisted of individual 
soilcrete columna extended below the level of 
the mat. The anchors were each reinforced with 
a No. 8 rebar. 
SUPPORT SYSTEM DESCRIPTION AND INSTALLATION 
The sequence of construction for the system 
shown in Figure 1 was as follows: 
• A cement-bentonite (CB) slurry wall was 
constructed in panels to a depth of 46 feet, 
and interlocking steel sheet-piling was set 
to a depth of 40 feet prior to gel (initial 
set) of the slurry. This provided assurance 
of a continuous interlocked structural wall 
of very low permeability (less than 1 x 10"5 
cmjaec baaed on core and wet samples). 
• Prom original grade, a horizontal seepage 
barrier was constructed by triple-rod jet 
grouting across the entire pit base at a 
depth of· 53 feet. In plan (Figure 2), this 
base slab consisted of an overlapping grid 
of soilcrete columns designed to be of very 
low permeability (lesa than l x 10"5 cmjsec) 
and high strength (average 800 psi 
unconfined compressive strength) based on 
actual core and wet samples, and had to be 
capable of resisting the uplift forces of 
the groundwater. To assist with this, 
uplift resistance was enhanced by the 
addition of vertical Soilcrete anchors (80 
kips capacity), uniformly spaced to tie down 
the slab (see Figure 1). Along the edge of 
the pit, the Soilcrete mat extended to 
connect to the sheet-pilinq to otter 
additional lateral toe support to the wall. 
Piqure 3. Installation ot · slurry 
trench and sheet-piles. 
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Excavation of the pit then proceeded, 
stopping at two levels to install 142-kip 
soil anchors and wales to provide lateral 
support to the walls. 
Upon reaching the final excavation grade, a 
perimeter collection system of piping was 
installed to control any seepage into the 
excavation and maintain dry conditions for 
the final structure installation. 
QUALITY ASSURANCE/QUALITY CONTROL (QA/QC) 
The QA/QC program for the project considered 
details to assess adherence to design in all 
phases of the construction. A brief description 
of this effort follows: 
1. cement-bentonite Wall construction 
An automated, metered batching system was 
set up to prepare uniform and consistent 
slurry. The design mix consisted of 35 
percent cement and 2.5 percent Hydrated 
Bentonite (by weight). The cement-bentonite 
grout had an average unconfined compressive 
·strength of 80 psi in 28 days (see Figure 
4). The design intent here was to achieve a 
strength equal to or greater than the 
adjacent soil with a permeability not to 
exceed 1 x 10"5 em/sec. 
C-B slurry sampling was performed daily and 
cylinders were tested at frequent intervals 
early in the project to gain assurance that 
the design assumptions were met. 
2. Sheet-pile Installation 
Certificates of compliance were provided to 
attest to the material properties of the 
steel furnished. Interlocks were visually 
inspected to ensure that no flaws existed. 
Sheet-piling was installed in pairs and 
aligned before welding in place. 
Verticality and alignment are imperative 
when constructing any right-angle cofferdam. 
3. Soilcrete Construction 
Prior to any production jet grouting, a 
series of test sections were constructed to 
attest to the ability to construct the 
design geometry and quality. Since the 
Soilcrete was constructed at least 42 feet 
below working grade, excavation and 
observation were not feasible. In lieu of 
this, groups of three columns were 
constructed and a core was retrieved at the 
centroid.of each group of Soilcrete columns. 
In any one group, the columns used identical jet grouting parameters and grout mix, with 
each column constructed on consecutive days 
(no two columns in any one group constructed 
during any single day). 
Based on visual observation of the cores 
retrieved and tested, the production jet 
grouting parameters were established. Due 
to the metered batching system, neat grout 
consistency was excellent, averaging 3750 
psi in 28 days, with Soilcrete averaging 
over 1000 psi (See Figure 5). 
The drill rig used was specially built for 
jet grouting and had hydraulic controls and 
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visual LED readouts for consistent real-time 
lift speed, rotation speed, and depth. 
UNCONFINED COMPRESSIVE STRENGTH (psi) 
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Figure 4. cement-Bentonite strength data. 
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Figure 5. Soilcrete strength data. 
In order to assess Soilcrete quality during 
construction, a specially developed sampling 
device w~s used to retrieve wet samples 
immediately after column construction from 
any depth. Wet samples were then cast into 
cylinder molds for strength and permeability 
testing after curing. Additionally, in-situ 
piezometers were cast into the Soilcrete, 
and falling and rising head permeability 
tests were performed. Lastly, selected 
Soilcrete cores were retrieved from the 
interstice of production columns and tested 
for strength and permeability. 
Every Soilcrete colu~n was documented for 
material quantities, time, and depth. 
Column layout was checked every day using 
permanently fixed batter boards and 
conventional surveying techniques. Since 
the working platform elevation varied from 
day to day, a laser level was used to 
calibrate the drill rods for each column. 
4. Soil Anchors/Movement Monitoring 
Thirty-six soil a~chors were installed on 
this project after the first stage of 
excavation and an additional 104 after the 
second stage of excavation. All anchors 
were designed for a capacity of about 146 
kips, were proof-tested to a minimum of 190 
kips, and four anchors were performance-
tested. 
Of the 140 anchors installed, only two did 
not pass the testing requirements and were 
replaced. In addition, over 26 lift-off 
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tests were performed on select anchors along 
each face of the structure to make sure the 
soil anchors were not being overstressed. 
Comparisons of the measured anchor loads to 
the corresponding predicted values and lock-
off values are included on Figure 6. 
Flexible walls such as anchored bulkheads 
are expected to experience movement in order 
to develop active and passive pressure 
zones. Therefore, throughout the various 
stages of construction, movement monitoring 
of the anchored sheet piles was performed. 
Measured movements were variable, but 
generally did not exceed 1.0 to 1.5 inches 
maximum. 
Finally, the measured seepage rates into the 
exposed excavation were very small (i.e., 
less than 5 gpm), and were primarily from 
water leaking through the sheet piles at the 
anchor locations. 
25 [WH-QL~J ~ 
wall excavation showed a high shell content and 
calcification. The 11-ton clamshell could not 
excavate this layer efficiently, causing the c-B 
slurry to partially gel by the time excavation 
was completed. This caused very long work 
shifts and short panel lengths. To increase the 
digging efficiency through this stratum, several 
claws were welded to the clamshell to serve as 
rippers on closing and were very effective. 
Another problem, this one anticipated, was 
overcoming the water pressure when installing 
the bottom row of anchors. This lower row was 
15 feet below existing groundwater and located 
in a strata of uniform, fine "running" sands. 
The problem was solved by using a pinch valve 
attached to the sheet-pile, through which all 
drilling and anchor grouting was performed. 
Upon completion, the valve was shut, and 
grouting behind the valve stopped any inflow of 
groundwater on removal of the valve a few hours 
later. 
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Figure 6. Summary of anchor testing. 
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Figure 7. Summary of permeability testing. Figure 8. Soilcrete cores. 
CONSTRUCTION DIFFICULTIES 
The first problem encountered was the existence 
of a discontinuous cemented sand stratum at a 
depth of about 40 feet. The field data 
interpreted this to be a dense sand layer, but 
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CONCLUSIONS 
1. The soilcrete base mat in combination with 
the C-B sheet-piles provided a nearly 
complete groundwater cutoff. 
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2. The base mat could have potentially been 
redesigned tor greater economy if less 
conservative parameters were selected for 
the uplift analyses or if an arch 
configuration was used to decrease bending 
momenta in the span. 
3. Using Rankine lateral earth pressures and 
modeling the anchored sheet-pile walls as 
simply supported beams provided a reasonably 
accurate estimation of anchor loads. This 
estimation became more conservative with 
depth, indicating that the use of apparent 
pressure diagrams may have been more 
reasonable for the lower row of anchors. 
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